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CERPCERP
1.  Lake1.  Lake IstokpogaIstokpoga Regulation Regulation 

Schedule (CERP)Schedule (CERP)
-- PMP being draftedPMP being drafted

Other ProjectsOther Projects
2.  Kissimmee River Restoration2.  Kissimmee River Restoration

-- Contracts underwayContracts underway
-- 5 New awards this year 5 New awards this year 

3.  Lake Toho Regulation 3.  Lake Toho Regulation 
Schedule Schedule 
-- Draw down underwayDraw down underway

4.  Upper Kissimmee Basin EIS4.  Upper Kissimmee Basin EIS
-- UnderwayUnderway



Lake Okeechobee 
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CERPCERP
1.  Lake Okeechobee Watershed1.  Lake Okeechobee Watershed

-- In progress review In progress review 
conference held, PIR conference held, PIR 
proceedingproceeding

2.  C2.  C--43 Basin Reservoir43 Basin Reservoir
-- PIR InitiatedPIR Initiated

Other ProjectsOther Projects
33.  Lake Okeechobee CP.  Lake Okeechobee CP

-- Award scheduled for this Award scheduled for this 
summersummer
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Aquifer Storage & 
Recovery

CERPCERP
1.  Lake Okeechobee ASR Pilot1.  Lake Okeechobee ASR Pilot

-- Design underwayDesign underway
2.  Hillsboro ASR Pilot 2.  Hillsboro ASR Pilot 

-- Design underwayDesign underway
3.  C3.  C--43 ASR Pilot43 ASR Pilot

-- Design underwayDesign underway
4.  Regional Study4.  Regional Study

-- Final PMP being Final PMP being 
prepared based on prepared based on 
review/comments review/comments 

5.  Miami5.  Miami--Dade ASR reportDade ASR report
-- Report at ASA(CW) for Report at ASA(CW) for 
transmittal to Congresstransmittal to Congress
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Everglades Agricultural 
Area 

CERPCERP
1.  EAA Storage Reservoirs1.  EAA Storage Reservoirs

-- PIR underwayPIR underway
-- Developing base Developing base 
conditionsconditions

2.  Holey Land Regulation 2.  Holey Land Regulation 
ScheduleSchedule
-- Not startedNot started

3.  3.  RotenbergerRotenberger Regulation Regulation 
ScheduleSchedule
-- Not StartedNot Started



Upper East Coast
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CERPCERP
1.  Indian River Lagoon1.  Indian River Lagoon

-- Feasibility Report Feasibility Report 
being processed at being processed at 
WashingtonWashington
-- PMP for SPIR under PMP for SPIR under 
developmentdevelopment

Other ProjectsOther Projects
2.  Ten Mile Creek2.  Ten Mile Creek

-- Expect contract award Expect contract award 
this summerthis summer
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CERPCERP
1.  North Palm Beach County1.  North Palm Beach County

-- PMP underwayPMP underway
2.  LWNR Internal Structures2.  LWNR Internal Structures

-- Not startedNot started
3.  3.  WinsbergWinsberg FarmsFarms

-- PMP being prepared.PMP being prepared.
4.  Recon for Additional Water 4.  Recon for Additional Water 

(245k)(245k)
-- Draft out in Feb for reviewDraft out in Feb for review

Other ProjectsOther Projects
55 CC--51/STA51/STA--1E1E

-- 8 Contracts underway8 Contracts underway

Northern Palm Beach 
County
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CERPCERP
1.  Acme Basin B1.  Acme Basin B

-- PMP underwayPMP underway
2.  2.  StrazzullaStrazzulla

-- PMP initiatedPMP initiated
3.  Hillsboro Site 1 3.  Hillsboro Site 1 

-- PMP underwayPMP underway
4.  C4.  C--11 CERP Project11 CERP Project

-- PMP being preparedPMP being prepared
5.  C5.  C--9 CERP Project9 CERP Project

-- PMP being preparedPMP being prepared
6.  WCA 3A/3B Seepage 6.  WCA 3A/3B Seepage 

management.management.
-- PMP being preparedPMP being prepared

7.  Broward 7.  Broward Cty Cty WPAWPA
-- PMP being preparedPMP being prepared

8.  Palm Beach8.  Palm Beach CtyCty Ag ReserveAg Reserve
-- Not StartedNot Started

Other ProjectsOther Projects
9.  C9.  C--11 Critical Project11 Critical Project

-- SS--9A completed9A completed
-- SS--381 under design381 under design

Water Preserve Areas



Miami-Dade County
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CERPCERP
1.  Waste Water Reuse Pilot1.  Waste Water Reuse Pilot

-- PMP underwayPMP underway
2.  Lakebelt2.  Lakebelt IngroundInground PilotPilot

-- Design ongoingDesign ongoing
3.  Biscayne Bay Coastal 3.  Biscayne Bay Coastal 

WetlandsWetlands
-- PMP approvedPMP approved
-- PIR underwayPIR underway

4.  C4.  C--4 CERP Project4 CERP Project
-- PMP InitiatedPMP Initiated

5.  Bird Drive Recharge Basin5.  Bird Drive Recharge Basin
-- PMP UnderwayPMP Underway

6.  Flow to NW & Central WCA3A 6.  Flow to NW & Central WCA3A 
-- PMP UnderwayPMP Underway

7.  WCA 3A/3B Flows to Central 7.  WCA 3A/3B Flows to Central 
LakebeltLakebelt
-- PMP UnderwayPMP Underway
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Miami-Dade County 
(cont’d) (Continued)  (Continued)  

CERPCERP
8.  Lake Belt Storage (N&C)8.  Lake Belt Storage (N&C)

-- Not startedNot started
9. WCA 2B Flows to ENP9. WCA 2B Flows to ENP

-- Not startedNot started
10. Miami Wastewater Reuse10. Miami Wastewater Reuse

-- Not startedNot started

Other ProjectsOther Projects
11.  C11.  C--4 Critical Project4 Critical Project

-- Construction nearly complete Construction nearly complete 
12.  C12.  C--4 GRR4 GRR

-- Proceeding with report Proceeding with report 
13. Miami13. Miami--Dade Canal StudyDade Canal Study

-- Preparing ReconPreparing Recon
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CERPCERP
1.  WCA 1.  WCA DecompDecomp –– Part 1Part 1

-- Partially suspendedPartially suspended
2.  C2.  C--111 Spreader Canal111 Spreader Canal

-- Work on PIR underwayWork on PIR underway
3.  L3.  L--31 Seepage Pilot31 Seepage Pilot

-- Design underwayDesign underway
4.  North New River4.  North New River

-- Combined with Combined with DecompDecomp
5.  Pineland/Hardwood5.  Pineland/Hardwood

-- Not startedNot started
6.  Miccosukee Water Mgmt Plan6.  Miccosukee Water Mgmt Plan

-- Not startedNot started

Other ProjectsOther Projects
7.  Mod Waters7.  Mod Waters

-- Partially SuspendedPartially Suspended
8.  C8.  C--111111

-- Awaiting HQ approval of Awaiting HQ approval of 
GRRGRR

Everglades 



Florida Bays, Florida Keys
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CERPCERP
1.  Florida Keys Tidal 1.  Florida Keys Tidal 

Improvement (CERP)Improvement (CERP)
-- PIR under preparationPIR under preparation

2.  Florida Bay/Florida Keys 2.  Florida Bay/Florida Keys 
Feasibility StudyFeasibility Study
-- Study underwayStudy underway

Other ProjectsOther Projects
3.  Florida Keys Carrying 3.  Florida Keys Carrying 

Capacity StudyCapacity Study
-- Final review completeFinal review complete

4.  Florida Keys Water 4.  Florida Keys Water 
Improvement InitiativeImprovement Initiative
-- Working Guidance memo Working Guidance memo 
with HQwith HQ
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CERPCERP
1.  Southwest Florida 1.  Southwest Florida FeasFeas StudyStudy

-- Study underwayStudy underway
2.  Lakes Park2.  Lakes Park

-- Design Agreement Design Agreement 
signed by Lee signed by Lee CtyCty

3.  Southern Golden Gate Estates3.  Southern Golden Gate Estates
-- Draft PIR being prepared Draft PIR being prepared 
for possible 03 WRDA for possible 03 WRDA 

4.  Seminole Big Cypress CERP4.  Seminole Big Cypress CERP
-- Not StartedNot Started

5.  Henderson Creek/Belle Meade5.  Henderson Creek/Belle Meade
-- Not startedNot started

Other ProjectsOther Projects
6.  Lake Trafford CP6.  Lake Trafford CP

-- Additional design Additional design 
ongoingongoing

7 .  Tamiami Trail Culverts CP7 .  Tamiami Trail Culverts CP
-- Design ongoingDesign ongoing

8.  Seminole Big Cypress CP8.  Seminole Big Cypress CP
-- P1 Construction ongoingP1 Construction ongoing
-- P2 Design underwayP2 Design underway

Lower West Coast



● Water Quality Feasibility Study
– Recon being prepared

● Initial CERP Update
– Model update delayed by Data problem

● ASR Contingency Plan
– Delayed pending completion of ICU modeling

● Recreational Master Plan
– Preparing Management Plan

● Exotic Species Control
– Preparing Project Management Plan

● Master Implementation Schedule Update
– Working to incorporate requirements of WRDA 2000 & draft 

programmatic regs
● Interagency Modeling Center

– Staffing underway at temporary space at SFWMD office

Other CERP Items



Questions?


